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Mr. Dan Bicknell 
CERCLA Enforcement Section (5HE-12) 
U.S. Environmental Protection Agency 
Region V 
230 S. Dearborn Street 
Chicago, Illinois 60604 

RE: Painesville Chrome Site Schedule 

Dear Mr. Bicknel1: 

The purpose of this letter is to review work accomplished to date and work 
remaining, with estimated timing. Attached is a small sketch of the site for 
reference, marked up to show approximate locations of work. The item numbers 
refer to the items in the approved site maintenance work plan submitted by our 
own Mel Skaggs August 8, 1986 letter. 

1. Bank Stability Markers 

Completed: This data, showing 
was summarized and 
scope of work. 

no significant bank 
submitted with the 

marker movement, 
site maintenance 

To be done: This item is complete. 

2. Bare Spots, 4. Ruts, Erosion Rills 

The response to both items is similar, so they are grouped together for 
convenience. 

Completed: The entire site cap was closely inspected, and any of 
these situations were identified by wooden stakes with 
color-coded plastic ribbon. Approximately 60% of the cap 
surface was then covered (see sketch) by crews mainly 
hand-working limited areas in the immediate vicinity of 
each stake. The usual procedure was to apply topsoil. 
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then seed and fertilizer. Wet weather has been a problem 
since mid-September, severely limiting even small garden 
vehicles needed to haul topsoil, seed, and fertilizer. 
Larger areas, especially west of the main drainage swale, 
were rototilled with farm equipment and hydroseeded by a 
commercial lawn care service. This activity has been 
terminated due to cold weather. Topsoil has been 
stockpiled onsite to facilitate completing this activity 
in 1987. 

To be done: The remaining 40% of the site cap will be inspected in the 
vicinity of each stake, and any improvements required will 
be done as described above. Scheduling is weather 
dependent, requiring continuous warm, dry weather for 
small vehicle access and good seed germination. We plan 
to resume the activity in late spring 1987. The remainder 
of the cap could be completed in about 10 good working 
days, depending on the weather. We will notify you prior 
to renewing site work in 1987. 

3. Low Spots, Standing Water Areas 

Completed: Suspected low spots were staked as part of the cap 
inspection discussed above. These low spots, small ruts, 
animal burrows, etc. were filled and seeded as part of the 
60% of the cap stake work completed as described above. 
General site drainage improvements in the West and Main 
Drainage Swale contours were completed, and these areas 
were seeded. 

To be done: Due to wet weather, the Main Drainage swale was seeded so 
late in the year (early November) that germination before 
spring 1987 is unlikely. Mats will be applied after the 
swale dries or freezes in December, 1986 or January, 1987 
to provide temporary erosion protection. Additional 
drainage swale improvements are planned inside the dike 
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along the north and south sides of the cap, also. This 
will be done in summer, 1987, during dry weather. Small 
low spots will be filled and seeded as part of the 
remaining site cap stake work described above, resuming 
late spring, 1987 (see item Nos. 2 and 4), depending on 
the weather. 

5. Animal Excavations 

Completed: All animal burrows were identified and staked as part of 
the intense site inspection described above (item Nos. 2 
and 4). These were smoke bombed to eliminate the animals, 
and the burrows were filled. 

To be done: The area around all burrows in the eastern 40% of the site 
will be graded and seeded as part of the remaining stake 
work scheduled for late spring, 1987, depending on the 
weather. 

6. Yellow Green Discolored Soil 

Completed: A notification of Hazardous Waste Activity form was 
submitted to U.S. EPA by letter dated October 10, 1986. 
We understand the form is being processed, reference your 
log No. 87-993. 

To be done: Once a generator number is received, recurrent stain areas 
in the flat area west of the pipe bridge will be marked, 
excavated, properly disposed, and the hole backfilled. We 
could complete this process during late spring dry 
weather, or during a frozen period in January/February, 
depending on the generator number status and the weather. 
Onsite time is expected to be less than five good working 
days. 

Diamond Shamrock Corporation 
25000 Great Northern Corporate Center, Suite 300, N. Olmsted, Ohio 44070 Phone; 216-779-3235 



6b 
Diamond Shamrock 

Mr. Dan Bicknell 
Page Four 
December 18, 1986 

Active Leachate Seeps 

Completed: 

To be done: 

See item No. 6 for the status 
Hazardous Waste Activity form. 

of the notification of 

8. Fence Damage 

This area will be marked, excavated, and properly disposed 
with the material from item No. 6, with that estimated 
scheduling. The hole will be backfilled and new rip-rap 
emplaced immediately following excavation. 

9. Bank Erosion 

These two items are grouped together for convenience in responding. 

Completed: The north and east side property fences have been 
inspected, and required repairs have been completed. 
About 50 feet of fence on the south end of the east fence 
were removed to permit access east to the riverbank for 
erosion control project installation purposes. A 
riverbank erosion control installation was designed, and a 
Corps of Engineers permit application is being prepared. 
Large, clean chunks of concrete rubble averaging about one 
ton each have been stockpiled in preparation for 
installation, as has geotech (soil retention) fabric. A 
riverbank access road was completed from the pre-existing 
road end turn-around to the vicinity of monitoring well 
No. 10 to facilitate erosion control project installation. 

To be done: Once the Corps of Engineers permit is received, the 
project can be installed. Summer 1987 low water, around 
August, would technically be the best time. The 
installation is expected to take a maximum of three weeks 
onsite. Once the east end of the project is installed 
past the fenceline, the southernmost 50 feet of fence can 
be re-installed. The fence work should take less than 3 
days onsite. 
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In addition, we will begin a program of site cap mowing and fertilization in 
1987. Originally, the site was seeded with appropriate erosion control 
vegetation. Vigorous growth resulted, especially in the first-seeded eastern 
area of the cap. This accomplished the purpose and also limited vandal 
access. We think that site inspections will be facilitated by mowing, and 
that site maintenance can therefore be improved. We will evaluate this 
program at the end of 1987, and determine if it should be continued. 

If you have any questions, please call me at this new number: (216) 779-3235. 
My new address is on the letterhead. 

Sincerely, 

DIAMON[rSHAMROCK CORPORATION 

'i? 

P. J. Dugas 
Sr. Environmental Engineer 

cc: Mr. Kevin Bonzo, Ohio EPA, Twinsburg, Ohio 
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